
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 12:59:41

2. Agency: 015

3. Bureau: 00

4. Name of this Investment: IT Infrastructure Telecommunications (ITT TSS)

5. Unique Project (Investment) Identifier: 015-00-02-00-01-5204-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Treasury’s IT Infrastructure Telecommunications Systems & Support (ITT TSS) IT Investment provides
steady-state funding for Bureaus wide area networks, metropolitan area (and campus area) networks, local
area networks, Internet access, remote access services, local and long distance calling, and
videoconferencing.  The ITI TSS Investment targets cost savings/avoidance including completing the
implementation of Treasury Network (TNet) for data and Enterprise Voice Networks (EVN) for voice traffic. 
The new platforms will also provide service level efficiencies and enhance customer services.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
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No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

263-01-0088 CPAF: Cost
Plus Award

Fee

Y 2006-03-23 2007-03-23 2011-12-15 $3.2 * * * * *

TIRNO-06-D-00026 CPFF: Cost
Plus Fixed Fee

Y 2006-10-30 2006-10-30 2011-10-31 $2.5 * * * * *

TIRNO-06-D-00025,
TIPSS-3, Task Order 0002

(Contractor Support)

CPFF: Cost
Plus Fixed Fee

Y 2006-05-17 2006-10-01 2011-09-30 $5.8 * * * * *

TFMS-06-K-0034 LH: Labor Hour Y 2006-12-31 2007-01-01 2011-12-31 $44.0 * * * * *

TFMS-HQ-07-K-0019 T&M: Time &
Materials

Y 2007-01-15 2007-01-15 2011-12-31 $10.5 * * * * *

TCC-04-HQ-G-0089 T&M: Time &
Materials

Y 2004-08-12 2004-10-01 2012-09-30 $16.1 * * * * *

TM-HQ-08-C-0032 CLIN 2 FFP: Firm
Fixed Price

Y 2008-02-29 2008-03-01 2012-09-30 $3.8 * * * * *

TM-HQ-08-C-0032 CLIN 4 FFP: Firm
Fixed Price

Y 2008-02-29 2008-03-01 2012-09-30 $6.9 * * * * *

D.O. 117, MOD 7, FFP: Firm
Fixed Price

Y 2007-10-01 2007-10-01 2008-09-30 $0.1 * * * * *

D. O. 117, MOD 7, Line
5,6,8

FFP: Firm
Fixed Price

Y 2007-10-01 2007-10-01 2008-09-30 $0.3 * * * * *

TIRNO-07-T-00038 FFP: Firm
Fixed Price

Y 2007-09-21 2007-09-21 2016-09-30 $350.0 * * * * *

TPD-OIT-09-C-0001 FFP: Firm
Fixed Price

Y 2009-04-01 2009-04-01 2013-09-30 $0.2 * * * * *

TIRNO06D000130021 CPFF: Cost
Plus Fixed Fee

Y 2006-11-28 2006-11-28 2010-11-28 $9.0 * * * * *

TIRNO06D000260017 CPFF: Cost
Plus Fixed Fee

Y 2006-09-06 2006-09-06 2011-08-30 $3.8 * * * * *

TIRNO07C00001 FFP: Firm
Fixed Price

Y 2006-12-12 2006-12-12 2011-09-30 $0.1 * * * * *

TIRNO08C00050 FFP: Firm
Fixed Price

Y 2008-09-25 2008-09-25 2011-09-30 $0.7 * * * * *

TIRNO08E00033 LH: Labor Hour Y 2008-09-26 2008-09-26 2011-08-31 $0.1 * * * * *

TIRNO08T00018•IDV•GS
10F0176N

FPIF: Fixed
Price Incentive

Fee

Y 2008-01-02 2008-01-07 2013-01-06 $5.0 * * * * *

TIRNO08T00026•IDV•GS
10F0176N

FPIF: Fixed
Price Incentive

Fee

Y 2008-02-05 2008-02-05 2013-02-05 $17.2 * * * * *

TIRNO08T00032•IDV•GS
10F0176N

LH: Labor Hour Y 2008-06-19 2008-06-23 2013-01-05 $10.7 * * * * *

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  4 / 8 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been
approved in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 Management
and

Organizational
Excellence

* * Percent
improvement in
service levels

toward
applicable

agency
benchmarks

20% 40% To Be
Determined 1st

Quarter FY
2012

2011 Management
and

Organizational
Excellence

* * Percent of
Treasury-wide
investments

using IOI
Common
Solutions

7% 40% To Be
Determined 1st

Quarter FY
2012

2011 Management
and

Organizational
Excellence

* * Percent of
bureaus

collaboratively
participating in
annual update
of action plan

100% Remains at
100%

To Be
Determined 1st

Quarter FY
2012

2011 Management
and

Organizational
Excellence

* * Percent of
potential cost

savings realized

0% 20% To Be
Determined 1st

Quarter FY
2012

2012 Management
and

Organizational
Excellence

* * Percent
improvement in
service levels

toward
applicable

agency
benchmarks

20% 40% To Be
Determined 1st

Quarter FY
2013

2012 Management
and

Organizational
Excellence

* * Percent of
Treasury-wide
investments

using IOI
Common
Solutions

7% 40% To Be
Determined 1st

Quarter FY
2013

2012 Management
and

Organizational
Excellence

* * Percent of
bureaus

collaboratively
participating in
annual update
of action plan

100% Remains at
100%

To Be
Determined 1st

Quarter FY
2013

2012 Management
and

Organizational
Excellence

* * Percent of
potential cost

savings realized

0% 20% To Be
Determined 1st

Quarter FY
2013

2013 Management
and

Organizational
Excellence

* * Percent
improvement in
service levels

toward
applicable

agency
benchmarks

20% 40% To Be
Determined 1st

Quarter FY
2014

2013 Management
and

Organizational
Excellence

* * Percent of
Treasury-wide
investments

using IOI
Common
Solutions

7% 40% To Be
Determined 1st

Quarter FY
2014
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2013 Management
and

Organizational
Excellence

* * Percent of
bureaus

collaboratively
participating in
annual update
of action plan

100% Remains at
100%

To Be
Determined 1st

Quarter FY
2014

2013 Management
and

Organizational
Excellence

* * Percent of
potential cost

savings realized

0% 20% To Be
Determined 1st

Quarter FY
2014

2014 Management
and

Organizational
Excellence

* * Percent
improvement in
service levels

toward
applicable

agency
benchmarks

20% 40% To Be
Determined 1st

Quarter FY
2015

2014 Management
and

Organizational
Excellence

* * Percent of
Treasury-wide
investments

using IOI
Common
Solutions

7% 40% To Be
Determined 1st

Quarter FY
2015

2014 Management
and

Organizational
Excellence

* * Percent of
bureaus

collaboratively
participating in
annual update
of action plan

100% Remains at
100%

To Be
Determined 1st

Quarter FY
2015

2014 Management
and

Organizational
Excellence

* * Percent of
potential cost

savings realized

0% 20% To Be
Determined 1st

Quarter FY
2015

2015 Management
and

Organizational
Excellence

* * Percent
improvement in
service levels

toward
applicable

agency
benchmarks

20% 40% To Be
Determined 1st

Quarter FY
2016

2015 Management
and

Organizational
Excellence

* * Percent of
Treasury-wide
investments

using IOI
Common
Solutions

7% 40% To Be
Determined 1st

Quarter FY
2016

2015 Management
and

Organizational
Excellence

* * Percent of
bureaus

collaboratively
participating in
annual update
of action plan

100% Remains at
100%

To Be
Determined 1st

Quarter FY
2016

2015 Management
and

Organizational
Excellence

* * Percent of
potential cost

savings realized

0% 20% To Be
Determined 1st

Quarter FY
2016
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY 2011
Telecommuni
cations DME

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY 2011
Telecommuni

cations SS

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY 2012
Telecommuni
cations DME

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY 2012
Telecommuni

cations SS

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY 2013
Telecommuni
cations DME

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY 2013
Telecommuni

cations SS

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY 2014
Telecommuni
cations DME

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY 2014
Telecommuni

cations SS

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY 2015
Telecommuni
cations DME

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY 2015
Telecommuni

cations SS

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY 2009
Telecommuni
cations DME

$14.9 $14.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY 2009
Telecommuni

cations SS

$428.9 $428.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY 2010
Telecommuni
cations DME

$44.8 $33.6 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%

FY 2010
Telecommuni

cations SS

$364.6 $273.4 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%

* - Indicates data is redacted.
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